

CS615

Quiz No.4 Jan2026

VU Zone | Iqra Azhar Official

Our Services

- LMS Handling (All Subjects)
- Assignments (All Subjects)
- Quizzes & GDBs (All Subjects)
- Lecture Views Assistance
- Online Book Shop
- Seminar
- Project Handling (All Types of Projects -
CS, Management, English, Math, and more)
- Internship /Organizational Reports (All

90% To 100% Marks

Q1. All of the following are the High-level WBS structure tasks in Training / Procurement tasks except:

A. Acquisition of system components (off the shelf)

B. **Configuration management**

Correct

C. Equipment selection

D. Acquisition of development tools

Q2. An industry standard rule of thumb is to make work packages that can be completed in timeframes of _____ weeks.

- A. Four
- B. Three
- C. **Two** Correct
- D. One

Q3. A formal WBS may serve no useful purpose on a very small project, but it can become valuable if project size or complexity _____.

- A. **Start to increase** Correct
- B. Start to vanish
- C. Start to decrease
- D. Start to evaporate

Q4. All of the following are the High-

level WBS structure tasks in

Documentation tasks except:

A. **Administration and services**

Correct

B. Development documentation

C. Technical writing

D. Project publishing activities

Q5. A change in the arrangement of tasks can occur on the basis of ... theories of WBS.

A. Single

B. Four

C. **Two** Correct

D. Three

Q6. All of the following are the High-level WBS structure tasks in Management tasks except:

- A. Staffing
- B. Planning
- C. **Acceptance** Correct
- D. Administration and services

Q7. All of the following are the High-level WBS structure tasks in Software Development tasks except:

- A. **Prototype specification** Correct
- B. Requirements analysis
- C. Prototype development

D. Top level design

Q8. To aid planning, scheduling, and monitoring a project, you can use tool(s)

_____.

A. PERT

B. All of the given Correct

C. Timeline charts

D. CPM

Q9. All of the following are the High-level WBS structure tasks in

Documentation tasks except:

A. Ordering procedure Correct

B. Deliverable development

documentation

C. Development documentation

D. Non-deliverable development

documentation

Q10. _____ will assemble larger work packages that can be appropriately managed and controlled.

A. Smaller projects

B. Tiny projects

C. **Larger projects** Correct

D. Shopping projects

[PROFESSIONAL ONLINE ACADEMY BY IQRA AZHAR](#)

[Academic Support • LMS Handling • Assignments • Quizzes • Projects](#)

Visit My YouTube Channel for Important Files,

Subjective Solutions, Assignment Solutions, and GDB

Solutions

Click Here: [VU ZONE WITH IQRA AZHAR](#)

Join Our WhatsApp Community

Click Here: [VU Zone | Iqra Azhar Official](#)

Contact Number (Phone / WhatsApp)

Click Here: [+923305516507](#)

THANK YOU

For more help, contact us on WhatsApp at [+923305516507](#)